

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

MA&UD - GHMC - Formation of BT road with retaining wall from H.No.3-64/1/1(HUDA Colony) of Hafeezpet Flyover parallel to Manjeera road for providing second lane in Ward No. 113, Serilingampally - Revised Administrative sanction for an amount of Rs.1643.00 lakhs - Accorded - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (F2) DEPARTMENT

G.O.Rt.No.813

Dated: 16.05.2013

Read the following:

1. From the Commissioner, GHMC, Hyderabad, Lr.No.GHMC/SLPXII/67/2010-11, dated 18.03.2011.
2. G.O. Rt. No. 689, MA&UD (F1) Dept., Dated: 10.06.2011.
3. From the Commissioner, GHMC, Hyderabad, Lr.No.GHMC/ENC/SE (P-1)/EE/PD-IV/2012-13/415, dated 04.03.2013.

-- o0o --

ORDER:

In the reference 1st read above, the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has proposed to provide basic infrastructure i.e., "Formation of BT road with the retaining wall from H.No.3-64/1/1 (HUDA Colony) of Hafeezpet Flyover parallel to Manjeera road for providing second lane in Ward No. 113, Serilingampally" for a length of 3.21 Km. The Government has accorded administrative sanction for Rs.935.00 lakhs vide orders issued in the reference 2nd read above.

2. In the reference 3rd read above, the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has taken up the detailed survey including identifying the various water lines passing through the proposed 80' ROW. Mean while, during the inspection with HMWS & SB Officials, it was opined that, they will shift all the Air Valves, which are falling in the alignment of proposed road widening. Further, the HMWS & SB Officials have decided to strengthen all the chambers by replacing with RCC and they will be lowered to the proposed road level. The HMWS & SB has submitted the cost estimates for the above mentioned works which is working out to Rs.195.00 lakhs. Accordingly, the HMWS & SB has already paid Rs.195.00 lakhs towards shifting of Air Valves and strengthening the existing man holes.

3. The Commissioner, Greater Hyderabad Municipal Corporation, has submitted the revised estimates as prepared based on the SSR 2011-2012 and reported that cost is working out to Rs.1643.00 Lakhs including the cost of shifting of Air Valves and strengthening existing man holes by HMWS & SB and further submitted that the Standing Committee, Greater Hyderabad Municipal Corporation, vide Resolution No. 266, dated: 9.1.2013 has accorded approval and recommended to the Government for according administrative sanction pending approval by the Corporation, Greater Hyderabad Municipal Corporation.

4. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has therefore requested to accord revised administrative sanction for Rs.1643.00 lakhs including additional amount of Rs.708.00 lakhs as against already sanctioned amount of Rs.935.00 Lakhs vide GORt.No. 689, MA&UD (F1) Department, dated: 10.6.2011

5. Government after careful examination of the above, report of Commissioner and resolution of Standing Committee, Greater Hyderabad Municipal Corporation, as per Section 129 of HMC Act, 1955 hereby accord revised administrative sanction for Rs.1643.00 lakhs (Rupees one thousand six hundred and forty three lakhs only) including additional amount of Rs.708.00 lakhs as against already sanctioned amount of Rs.935.00 Lakhs., subject to the condition that work should be entrusted duly calling tenders by Greater Hyderabad Municipal Corporation, as per rules in force and also that the funds to be met out of Greater Hyderabad Municipal Corporation, General Funds, subject to approval by the General Body of the corporation as per rules.

6. This is issued with concurrence of Finance Department vide U.O.Note. No. 10716/238/A1/Expr. M&F/2013,dated:4.5.2013.

7. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADHAR SINHA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad.

Copy to: -

The Managing Director, HMW & SSB, Hyderabad.

The O.S.D to Hon'ble M (MA)

The PS to Principal Secretary to MA.

SC.

//FORWARDED BY ORDER //

SECTION OFFICER